PROGRESS REPORT ON CAPITAL PROJECT 2010 TO 2013 BAYELSA STATE COMMAND

	S/N
	LOTS NUMBER
	PROJECT NUMBER
	DESCRIPTION OF PROJECT
	NAME OF CONTRACTOR
	LOCATION
	YEAR OF AWARD
	CONTRACT SUM
	STAGE OF WORK
	REMARKS

	1
	F-002031
	NPF/FHQ/BYS/W/2010/01
	REHABILITATION OF 1 NO 4 MAN R/F QUARTERS
	OLORUNTOBA GLOBAL SERVICES
	‘A’ DIVISION BARRACKS YENAGOA
	YEAR 2010
	8,093,978.60
	CONTRACTOR REPORTED  BUT WORK NOT COMMENCED

	ABANDONED

	2
	F-002013
	NPF/FHQ/BYS/W/2010/04
	CONSTRUCTION OF 1 NO 3 BR INPRS QUARTERS

	TONIBAU ENTER. LIMITED
	OVOM YENAGOA
	YEAR 2010
	11,356,339.30
	WORK AT ROOFING LEVEL
	ABANDONED

	3
	F-002434
	NPF/FHQ/W/2010/05
	CONSTRUCTION OF 2 NO 4 R/F QUARTERS (STOREY BUILDING)

	M/S TENAC NIG LTD
	OVOM YENAGOA
	YEAR 2010
	112,215,001.79
	WORK AT DPC
	ABANDONED

	4
	F-002001
	NPF/FHQ/W/2010/05
	CONSTRUCTION  OF 1 NO 3 BR INSPR QUARTERS.  
	M/S TENAC NIG LTD
	NEMBE
	YEAR 2010
	99,998,781.55
	 1 NO 3 BR INSPRS YET TO COMMENCE
	ABANDONED

	5
	F-007272
	NPF/FHQ/W/2010/07
	CONSTRUCTION OF ADMINISTRATION BLOCK STATE HEADQUARTERS
	M/S MEGASTAR TECHNICAL & CONSTRUCTION LIMITED
	KPANSIA YENAGOA
	YEAR 2010
	233,925,0224.52
	REPORTED BUT THE LANDLORDS REFUSED ACCESS TO LAND UNTIL COMPENSATION  CLAIMS ARE PAID

	ABANDONED

	6
	F-002105
	NPF/FHQ/W/2010/02
	CONSTRUCTION OF 1 NO 4 MAN R/F QUARTERS (RAFT FOUNDATION)

	M/S REALEST BUILDERS
	OVOM YENAGOA
	YEAR 2010
	21,312,740.00
	WORK ON DPC
	ABANDONED

	7
	F-111156
	NPF/FHQ/W/BYS/2011/05
	REHABILITATION OF 2 NO 8 MAN R/F QUARTERS 
	MR CHRIENAF NIG LTD
	OVOM YENAGOA
	2011
	47,320,949.21
	1 NO 8 MAN R/F ROOFED AND CEILED WHILE 1 NO. 8 MAN R/F YET TO COMMENCE
	DEMOLISHED BY STATE GOVT

	8
	F-1305263
	CW:0108/C/W/FHQ/ABJ/VOL.
	CONSTRUCTION OF 2NO. 25 BEDS EACH, COTTAGE HOSPITAL BUNGALOW TYPE INCLUDING CONSTRUCTION OF 320M LINER METER FENCE (160M/EACH CLINIC)

	M/S DAMAX INVESTMENT LIMITED
	YENAGOA
	2013
	183,333,333.33
	CONTRACTOR REPORTED , WORK NOT YET COMMENCED
	ABANDONED 

	9
	F-1305324
	CW:0108/C/W/FHQ/ABJ/VOL.
	CONSTRUCTION OF 1 NO. BLOCK OF 8 CLASSROOMS AT MARINE TRAINING SCHOOL

	M/S BLUE FOUNTAIN PROPERTIES LTD
	YENAGOA
	2013
	
	CONTRACTOR REPORTED, BUT WORK NOT COMMENCED
	LAND NEWLY ACQUIRED AT EBEDBIRI

	10
	F-1305325
	CW:0108/C/W/FHQ/ABJ/VOL.
	CONSTRUCTIONB OF 2 NO. BLOCK OF 4 MAN RANK AND FILE QTRS 2 BEDROOM(STOREY BUILDING) WITH RAFT FOUNDATION AT MARINE TRAINING SCHOOL

	M/S BLUE FUNDATION PROPERTIES LTD
	YENAGOA
	2013
	
	CONTRACTOR REPORTED BUT WORK NOT COMMENCED
	LAND YET TO BE ACQUIRED

	11
	F-1305329
	CW:0108/C/W/FHQ/ABJ/VOL.
	CONSTRUCTION OF 3000M LINEA METER BLOCK WALL FENCING WITH REINFORCED CONCRETE COLUMN,+WIRE AT MARINE TRAINING SCHOOL

	M/S EVNORA INVESTMENT LTD
	YENAGOA
	2013
	
	CONTRACTOR REPORTED BUT WORK NOT COMMENCED
	LAND  YET TO BE ACQUIRED AT EBEDBIRI

	12
	F-135330
	CW:0108/C/W/FHQ/ABJ/VOL.
	CONSTRUCTION OF 1 NO. ADMINISTRATIVE BLOCK (STOREY BUILDING) KUDAN TYPE INCLUDING FURNISHING AT MARINE TRAINING SCHOOL

	M/S GEOTECH TECHNOLOGIES LTD
	YENAGOA
	2013
	
	CONTRACTOR REPORTED, BUT WORK NOT COMMENCED
	LAND NEWLY ACQUIRED AT EBEDBIRI

	13
	F-1305344
	CW:0108/C/W/FHQ/ABJ./VOL.
	CONSTRUCTION OF POLICE JETTY AT MARINE TRAINING SCHOOL

	M/S GEOTECH TECHNOLOGIES LTD
	YENAGOA
	2013
	
	CONTRACTOR REPORTED, BUT WORK NOT COMMENCED
	LAND  NEWLY ACQUIRED AT EBEDBIRI

	14
	F-150016
	NPF/FHQ/BYS/W/2015/01
	REHABILITATION OF 1 NO. 3 MAN RANK AND FILE QUARTERS 
	GREENHILL GLOBAL CONCEPT LTD

	EKEKI, YENAGOA
	2015
	9,001,642.50
	WORK COMPLETED
	PAYMENT RECCOMMENDED

	15
	F-180138 
	NPF/FHQ/BYS/W/2018/01
	CONSTRUCTION OF  MARINE POLICE POST 
	SPECIALIZIED SOLUTION INC.
	OGBIA L.G.A
	2018
	20,670,557.10
	WORK COMMENCED

	WORK AT DPC LEVEL 
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